CMA Exchange Projects -Quarterly Status Report Board Agenda ftem 6.3.4

June 2006 Meeting Date: July 27, 2006
index Exgl'l:\?lge Sponsor Project EX::ﬁng Exchange Amount Rec'd R‘:m:il:::g PaEysl:iar::t;:te Agreeme1nt Notes
Project Amount (as of 5/24/06) ' Status
Number Source (to be rec'd) | (full amount)
1 Ex 1 AC Transit Bus Rehabilitation STIP-RIP |$ 20,1825001% 20,182,514 | % - Done E
2 EX 2 AC Transit Bus Component Rehab STP $ 4,000000(% 4,000,000]|% - Done E
3 Ex3 AC Transit Bus Component Rehab STIP-RIP $ 4,500,000 $ 4,500,000 12/31/08 D
4 Ex 4 BART Seismic Retrofit STIP-RIP $ 8100,000|3% 8,100,000 3 - Done E
5 Ex5 Berkeley Street Resurfacing STP 3 275,000 3 275,000 12/31/07 D
6 Ex6 Dublin Tassajara Interchange STIP-RIP $ 4230,0001% 4,230,000| % - Done E
7 Ex7 Fremont Street Rehabilitation STIP-RIP $ 21969000 $% 2,196,000 % - Done E
8 Ex 8 Fremont Street Resurfacing STP 3 858,000 $ 858,000 12/31/07 D
El Ex 14 Fremont Street Overlay -13 Segments STP $ 1,423,000 $ 1,423,000 12/31/08 D
10 Ex9 Livermore Isabel Interchange STIP-RIP $ 3,600,000{$% 3,600,0001{% - Done E
11 Ex10 [MTC East Dublin County BART STP $ 750,000 1 $ 750,000 | $ - Done E
12 Ex 11 Union City UC Intermodal Station STIPRIP |$ 9,314,000 $ 9,314,000 6/30/08 D
Totals:| $§ 59,429,400 | $ 43,059,414 | $§ 16,370,000

Notes:

"E= Agreement Executed
A = Agreement Amendment in Process
D = Agreement in Draft Form
N = Agreement Not Initiated

L A9Vd

Prepared by Advance Project Delivery Inc.




This page infentionally left blank.

PAGE 76



